

## Appendix 3: Proposed Draft Bus Priority Programme for 2022/23 - 2024/25

Project description	Ward	2022/23 Proposed Bus Priority programme	2023/24 Proposed Bus Priority programme	2024/25 Proposed Bus Priority programme	Comments
Route 271 minor changes	Canonbury, St Mary's	10	-	-	2020/21: Paused the changes to loading bays to facilitate better bus access. 2022/23: To complete implementation of the proposed loading bay changes.
New North Road signalised crossing scheme	Canonbury, St Mary's	TBC	TBC		2020/21: The New North Road / Elizabeth Street new signalised crossing proposal commenced in 2019/20 and was delayed in 2020/21 (signal design work). 2021/22: To undertake consultation and implementation of the signalised crossing. 2022/23: To commence feasibility, design and implementation of the New North Road / St Pauls Street zebra crossing - to move and convert the zebra into a signalised crossing.
City Road south bus priority corridor	Bunhill	TBC	TBC	TBC	2022/23: Scheme is paused on the Bus Priority Programme pending future funding confirmation.
Old Street / Clerkenwell Rd: Bus and cycle priority	Clerkenwell, Bunhill	TBC	TBC	TBC	2022/23: Scheme is paused on the Bus Priority Programme pending future funding confirmation. Included on the council work programme to progress over 2022/23 and 2023/24.
Explore a bus priority corridor on Canonbury Rd (part of 271 route corridor)	Canonbury, St Mary's	TBC	TBC	TBC	2022/23: Scheme is paused on the Bus Priority Programme pending future funding confirmation. Included on the council school streets work programme.
Explore a 24/7 bus lane on Rosebery Avenue	Clerkenwell	TBC	TBC		2021/22: TfL has asked the council to prioritise this corridor for 24/7 bus lane operation. £20k is secured for 6mth period to 11 December. 2022/23: Subject to feasibility and consultation outcomes, implement a bus lane on Rosebery Avenue.
Explore a bus priority corridor on St Pauls Road: leading up to junction with Wallis Road.	Mildmay	TBC	TBC	TBC	2022/23: Scheme is paused on the Bus Priority Programme pending future funding confirmation.
Euston Bus Priority Programme: mitigating the effects of HS2 construction traffic on buses across 16 bus routes, effecting up to 4- 5 corridors in Islington.	Borough wide	TBC	TBC		2022/23: TfL will work with the council to agree a programme of bus priority measures to mitigate the impacts or works in the Euston Station area on bus services.

Total (£000's)

TBC

TBC

TBC