

Appendix 1: Islington Broadband connection status, April 2023

Live connections available / Works on site / Survey approved / Survey scheduled / underway

Ward	Block	Postcode	Notes
Arsenal	DEEPDALE	N4 2EH	No installation timetable received
Arsenal	TAWNEY COURT	N5 1AS	No installation timetable provided
Arsenal	VAUDEVILLE COURT	N4 2QG	No installation timetable provided
Bunhill	CYRUS HOUSE	EC1V 0BU	No installation timetable provided
Bunhill	KESTREL HOUSE	EC1V 8EL	106 live end June
Bunhill	PEREGRINE HOUSE	EC1V 7PR	211 live end June
Bunhill	LAGONIER HOUSE	EC1V 3TJ	Works on site end June
Bunhill	PERCIVAL ST ESTATE	EC1V 0AG	Works on site end June
Bunhill	PLEYDELL ESTATE	EC1V 3SN	Works on site end June
Bunhill	REDBRICK ESTATE	EC1V 3QL	Works on site end June
Bunhill	THE TRIANGLE	EC1V 0AR	Hyperoptic Phase 1
Bunhill	WENLAKE ESTATE	EC1V 3PX	No installation timetable provided
Bunhill	CHADWORTH HOUSE	EC1V 3RQ	No installation timetable provided
Bunhill	GAMBIER ESTATE	EC1V 8EH	115 live end June
Bunhill	ST LUKES ESTATE	EC1V 3SR	Hyperoptic Phase 1
Bunhill	STAFFORD CRIPPS	EC1V 9ES	No installation timetable provided
Bunhill	FARRIERS HOUSE	EC1Y 8TD	No installation timetable provided
Bunhill	COLTASH COURT	EC1V 8TD	No installation timetable provided
Bunhill	BANNER ESTATE	EC1Y 8NQ	No installation timetable provided
Clerkenwell	ALBEMARLE MANSIONS	EC1V 4JB	No installation timetable provided
Finsbury Park	ANDOVER ESTATE - Noll House - Docura House - Didbin House	N7 NRD	8 week installation timeframe
Laycock	BARRATT HOUSE ESTATE	N1 2AH	22 live connections

St Peter's and Canalside	FALCON COURT	N1 8EY	No installation timetable provided
St Peter's and Canalside	LANGDON COURT	EC1V 1LH	No installation timetable provided
St Peter's and Canalside	KINGS SQUARE	EC1V 8BA	All blocks except Eva Martin approved
St Peter's and Canalside	JESSOP COURT	N1 8LG	Survey pack needs review
St Peter's and Canalside	BOREAS WALK	N1 8DX	No installation timetable provided
St Peter's and Canalside	CLUSE COURT	EC1V 3RB	Liaising with new build
St Peter's and Canalside	COLINSDALE	N1 8DZ	No installation timetable provided
St Mary's and St James'	PLEASANT PLACE ESTATE - Tufnell - Tiverton - Brookfield - Fowler - Dawlish - Arundel	N1 2BS	Installation should commence shortly
St Mary's and St James'	DEVONSHIRE HOUSE	N1 2BE	Hyperoptic Phase 1
St Mary's and St James'	BAMPTON HOUSE	N1 2BP	Hyperoptic Phase 1
St Mary's and St James'	CARLETON HOUSE	N1 2BQ	Hyperoptic Phase 1
St Mary's and St James'	SPRIGGS HOUSE ESTATE	N1 2AJ	38 live connections
St Mary's and St James'	TYNDALE MANSIONS ESTATE	N1 2XG	Survey pack needs review
St Mary's and St James'	HIGHBURY MANSIONS ESTATE	N1 2XF	Commence cabling shortly
St Mary's and St James'	HAWES STREET	N1 2UU	Hyperoptic Phase 1
St Mary's and St James'	273 UPPER STREET	N1 2UA	No installation timetable provided
St Mary's and St James'	WAKELIN HOUSE ESTATE	N1 2EF	Close to completion
St Mary's and St James'	SEBBON STREET	N1 2EH	Hyperoptic Phase 1
St Mary's and St James'	HALTON ROAD	N1 2EN	Hyperoptic Phase 1
St Mary's and St James'	HALTON MANSIONS	N1 2BX	Cabling complete
St Mary's and St James'	HUME COURT	N1 2EQ	Hyperoptic Phase 1
St Mary's and St James'	ASTEYS ROW	N1 2DA	Hyperoptic Phase 1
St Mary's and St James'	BARING COURT	N1 3DR	No connection timetable provided
St Mary's and St James'	CUMMING ESTATE	N1 8QA	No connection timetable provided
St Mary's and St James'	SHEPPERTON ROAD	N1 3DH	The survey includes listed buildings which require permission
St Mary's and St James'	ARBON COURT	N1 7AP	No connection timetable provided

Finsbury Park	HOOD COURT	N7 6QS	No installation timetable provided
Holloway	CAMDEN ESTATE	N7 9PZ	No installation timetable provided
Hillrise	HILLRISE MANSIONS ESTATE	N19 3PU	Cabling started on 1 May
Hillrise	HILLRISE ESTATE	N19 3UX	No installation timetable provided
Hillrise	HIGHCROFT ESTATE	N19 3AH	Waltersville Road has been approved
Hillrise	HORNSEY RISE ESTATE	N19 3DU	No installation timetable provided
Hillrise	NEW ORLEANS ESTATE	N19 3UE	No installation timetable provided
Hillrise	REDWOOD COURT	N19 3SN	No installation timetable provided
Hillrise	LEYDEN MANSIONS ESTATE	N19 3AW	No installation timetable provided
Hillrise	ELTHORNE ESTATE	N19 4AF	No installation timetable provided
Tufnell Park	HOLBROOKE COURT ESTATE	N7 0BF	No installation timetable provided
Tufnell Park	TUFNELL PARK ESTATE	N7 0PG	Cabling at present
Tufnell Park	TANSLEY CLO ESTATE	N7 0HP	No installation timetable provided
Tufnell Park	BRECKNOCK MANSIONS ESTATE	N19 5AS	No installation timetable provided
Tufnell Park	WILFRED FIENBURGH COURT	N7 0EX	33 connections available when network is live
Tufnell Park	DAREN COURT	N7 0EN	90 connections available when network is live
Tufnell Park	HILLDROP ESTATE	N7 0QT	No installation timetable provided
Tollington	HOLLY PARK ESTATE	N4 4BW	Technical considerations underway