

**Appendix E – High Level Project Plan**

<b>Delivery timeline</b>	<b>June</b>	<b>July</b>	<b>Aug</b>	<b>Sept</b>	<b>Oct</b>	<b>Nov</b>	<b>Dec</b>	<b>Jan 25</b>	<b>Feb</b>	<b>Mar</b>	<b>April</b>	<b>May</b>	<b>June</b>	<b>July onwards</b>
<b>Stage 1</b> Planning and development of resources														
<b>Stage 2</b> Recruitment of Community Panel														
<b>Stage 3</b> Training of Panel														
<b>Stage 4</b> Grants programme opened														
<b>Stage 5</b> Panel decisions and due diligence checks														
<b>Stage 6</b> Grants awarded														
<b>Stage 7</b> Wrap up & celebration, grant monitoring														