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Key Decision Report of the Corporate Director Housing and Adult Social Services  
 

 
Officer Key Decision  

 
Date: 24 March 2017 

 
Ward(s): Highbury East 
 

 

Delete as 
appropriate 

 Non-exempt  

 

 
 
 
 
 
 
 
 
 
 

SUBJECT: Procurement Strategy an Enerphit/ Passivhaus pilot retrofit and new 
build scheme at 173 Highbury Quadrant. 
 
1. Synopsis 

 
1.1 This report seeks pre-tender approval for the procurement strategy in respect of the Enerphit pilot 

retrofit and Passivhaus new build pilot scheme at 173 Highbury Quadrant in accordance with Rule 2.5 of 
the Council’s Procurement Rules. 
 

1.2 Enerphit and Passivhaus standards provide a high level of occupant comfort while using very little 
energy for heating and cooling. Passivhaus standards pay meticulous attention to detail, design and 
construction.  Enerphit standards relate to existing buildings while Passivhaus standards relate to new 
build properties. 
 
This pilot scheme will enable the Council to assess the financial and performance benefits of 
Enerphit/Passivhaus standards for further consideration/inclusion for future schemes.These schemes 
carried out elsewhere have indicated that savings on energy bills in excess of 75% can be achieved.  
 

2. Proposed decision  
 

2.1 To approve the procurement strategy for an Enerphit/Passivhaus pilot retrofit and new build scheme at 
173 Highbury Quadrant as outlined in this report.  
 

3. Date the decision is to be taken:  March 24th 2017 
 

4. Background  
 

4.1 Nature of the service 
 
A proposal for an Enerphit/Passivhaus pilot retrofit and new build scheme was agreed by the New 
Homes Board in June 2011. 
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The property at 173 Highbury Quadrant was earlier considered for disposal on the grounds that it has 
major structural problems and was considered uneconomic to repair. The condition of the property gives 
cause for concern and is likely to deteriorate without significant investment. 
 
The proposals for 173 Highbury Quadrant provide for the retrofit of the existing three storey building and 
the erection of a new three storey extension to the flank wall.  
 
 The building currently occupies an end of terrace plot with a large deep garden accessed through a 
side gate.  There is current provision for off-street parking.  The building consists of four small flats.  The 
proposal will provide two x one bedroom, two person flats and a  one x  three bedroom, five person flat 
within the existing building.   Adjoining the existing building a new build three bed, six person family 
house is to be developed.  In order to make the scheme financially viable, it is intended that one of the 3 
bedroom units will be for outright sale, while the remaining units will be for social rent. 
 
The scheme was designed, consulted on and achieved planning permission in December 2013.  All 
permanent residents were re-housed in June 2016. Other units within this property are currently being 
utilised as temporary accommodation. 
 
The Council’s New Build Framework 2014-2019 does not include any design and build contractors that 
are certified to undertake Enerphit/Passivhaus works. A traditional form of procurement is now proposed 
which will enable the appointment of suitable contractors who can work to Enerphit/Passivhaus 
standards. 
 
The detailed design for the scheme and necessary surveys are ongoing and this will produce a full set 
of tender documents for this project.  
 

4.2 Estimated Value 
 
The estimated value of this project is £1.3m and the contract period is estimated to be seven months 
plus a twelve month defect period. The works will be funded through the New Build Capital Programme.  
 
 

4.3 Timetable 
 
There are significant ongoing costs related to this building, it is important that the programme of works 
for this project is progressed as quickly as possible. 
 
Survey and investigative work to foundations is ongoing and the formal procurement process will 
commence on approval of this report. It is anticipated that the procurement process will result in a start 
on site by July 2017 with completion in February 2018. 

 
 

4.4 Options appraisal 
 
The council does not have a framework which is appropriate for this type of specialist work; therefore 
the preferred procurement route is a competitive tender process using the Restricted Procedure. As 
these are specialist Enerphit/Passivhaus works it is essential that the Council employs contractors who 
are certified to these standards.  
This is a very specific requirement, unique to the Council, and there are no vested interests elsewhere 
for collaboration to be considered.  
 
 

4.5 Key Considerations 
 
The requirement to pay the London Living Wage will apply to this contract. 
 
Best value is being considered in terms of balancing the need to deliver this project quickly with the 
need to deliver it at a competitive price by competitive tendering. 
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Economic sustainability is being achieved through efficient project delivery so that vacancy costs are 
minimised.  Social sustainability is being considered through making efforts to considerably improve the 
affordability for residents in the building by going beyond the Council’s legal requirements under building 
regulations.  Environmental sustainability is being considered in the design. The new components of the 
building will be reinstated to modern building regulation standards. This particularly applies to the 
energy efficiency of new boilers and the thermal performance of the new roof and increased thermal 
insulation. Additionally water appliances will also be installed to new water-saving standards. 
 
There are no TUPE, pension or staffing implications. 
 
 

4.6 Evaluation 
 
This tender will be conducted in two stages, known as the Restricted Procedure as the tender is 
‘restricted’ to a limited number of organisations.  The first stage is Selection Criteria through a Selection 
Questionnaire (SQ) which establishes whether an organisation meets the financial requirements, is 
competent and capable and has the necessary resources to carry out the contract.  The SQ is 
backwards looking and explores how the organisation has performed to date, its financial standing, 
information about their history and experience. 
 
A limited or ‘restricted’ number of these organisations meeting the SQ requirements as specified in the 
advertisement are then invited to tender (ITT).  The second stage ITT is forward-looking using Award 
Criteria.  Tenders are evaluated on the basis of the tenderers’ price and ability to deliver the contract 
works or services as set out in the evaluation criteria in order to determine the most economically 
advantageous offer. 
 
 
The evaluation will be based on a 60% quality and 40% cost split.   
The tenderers will be asked to demonstrate experience against six quality sub-criteria which are central 
to the successful delivery of the project.  The quality criteria assessment will be based upon the 
following areas and respective  weightings: 
 

 15% Proposed approach to working with the design team. 

 15% Proposed approach to quality management and workmanship 

 10% Risk assessment evaluation specific to this site 

 10% Proposed approach to managing sustainability 

 5% Proposed approach to site set up including Health and Safety 

 5% Proposed programme of works 
 

4.7 Business Risks 
The key business risks are as follows: 
 

1. No acceptable tender responses from appropriate contractors. To mitigate this risk the tender 
opportunity will be advertised as widely as possible 

2. Our evaluation criteria are not robust. To mitigate this risk, the evaluation criteria will focus on 
the respective outputs and outcomes for the project 

3. Increased costs for unforeseen works. To mitigate this risk the design team are undertaking the 
necessary surveys and investigation work to inform the tender process 

4. Market forces and inflationary pressures could inflate the estimated contract value 
 

4.8 The Employment Relations Act 1999 (Blacklist) Regulations 2010 explicitly prohibit the compilation, use, 
sale or supply of blacklists containing details of trade union members and their activities.  Following a 
motion to full Council on 26 March 2013, all tenderers will be required to sign the Council’s anti-
blacklisting declaration.  Where an organisation is unable to declare that they have never blacklisted, 
they will be required to evidence that they have 'self-cleansed'.  The Council will not award a contract to 
organisations found guilty of blacklisting unless they have demonstrated 'self-cleansing' and taken 
adequate measures to remedy past actions and prevent re-occurrences.   
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4.9 The following relevant information is required to be specifically approved by the Executive in 

accordance with rule 2.6 of the Procurement Rules: 
  

  

Relevant information Information/section in report 

1 Nature of the service 
 

The procurement of a suitable contractor through a 
competitive tendering process to carry out specialist 
refurbishment and Enerphit/Passivhaus work to 173 
Highbury Quadrant  
 
See paragraph 4.1 
 

2 Estimated value 
 

The contract has an estimated value of £1.3m of Islington 
Council spend. 
 

See paragraph 4.2  

3 Timetable 
 

The timetable is outlines within this report.  
Estimated contract start date is: July 2017  
See paragraph 4.3 

4 Options appraisal for tender 
procedure including consideration of 
collaboration opportunities 
 

Outcome of options appraisal are described within 
this report. 
 

See paragraph 4.4 

5 Consideration of:  
Social benefit clauses;  
London Living Wage;  
Best value;  
TUPE, pensions and other staffing 
implications  

Outcomes are described within this report. 
 
See paragraph 4.5 

6 Evaluation criteria 
 

The award criteria price/quality breakdown is 
more particularly described within the report. 
 
See paragraph 4.6 

7 Any business risks associated with 
entering the contract 

Business risks are described within this report.  
 
See paragraph 4.7 
 

8 Any other relevant financial, legal or 
other considerations. 
 

 
See paragraphs 5.1 – 5.3 

 

  
 

5. Implications 
 

5.1 Financial implications:  
 

 The estimated value of this contract of this is £1.3m and has been budgeted for / included in the latest 7 
year New Build Capital Programme.   
 

5.2 Legal Implications: 
 

 The council as a local housing authority has powers to provide housing accommodation by erecting 
houses (section 9, Housing Act 1985).  The council has power to enter into a works contract for this 
purpose (section 1 of the Local Government (Contracts) Act 1997). 
 
Corporate directors have power to approve the procurement strategy for works contracts up to the value 
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of £5million using capital money (council’s Procurement Rule 16.2). 
 
The proposed contract is a public works contract.  The threshold for application of the Public Contracts 
Regulations 2015 (the Regulations) is currently £4,104,394.00 for public works contracts.  Contracts 
below this threshold must be procured in compliance with the principles of equal treatment and non-
discrimination that underpin the Regulations.  The council’s Procurement Rules require contracts over 
the value of £164,176.00 to be subject to competitive tender.  The proposed procurement strategy, to 
advertise a call for competition and procure the services of suitable specialist contractor who can work 
to Passivhaus standards, using a competitive tender process, is in compliance with the principles 
underpinning the Regulations and the council’s Procurement Rules.   
 
On completion of the procurement process the contract may be awarded to the highest scoring tenderer 
subject to the tender providing value for money for the council.   
 

5.3 Environmental Implications 
 

 The building of new dwellings has several environmental impacts, both during the construction of the 
buildings (material use, waste generation, nuisances such as dust and noise) and during the long-term 
occupation of the dwellings (energy and water use and transport facilities).  
 
Mitigation measures are being put into place to reduce both sets of aspects.  The contractor will be 
required to submit proposals on how they will keep their environmental impact to a minimum including 
their proposals for a Site Waste Management Plan. 
 
Retrofitting the existing flats and constructing the new flats to Passivhaus standard will mean a 
significant reduction in energy use even compared to modern building standards. The development will 
be electric only, meaning no local carbon emissions. In addition, the dwellings will also meet the Code 
for Sustainable Homes, Level 4, which includes water-conscious design. 
 
 

5.4 Resident Impact Assessment: 
 

 The council must, in the exercise of its functions, have due regard to the need to eliminate 
discrimination, harassment and victimisation, and to advance equality of opportunity, and foster good 
relations, between those who share a relevant protected characteristic and those who do not share it 
(section 149 Equality Act 2010). The council has a duty to have due regard to the need to remove or 
minimise disadvantages, take steps to meet needs, in particular steps to take account of disabled 
persons' disabilities, and encourage people to participate in public life. The council must have due 
regard to the need to tackle prejudice and promote understanding.  
  
This procurement has positive impacts for residents in the provision of new sustainable homes.  A 
formal resident impact assessment will be carried out to support this contract.  The new development 
will include a new family home that will be designed to Islington’s Flexible Homes Standard and have a 
positive impact on people with disabilities contributing to a fairer Islington.  One of the new homes for 
social rent will be providing much needed family sized accommodation.  
 

 
6. Reasons for the decision: (summary) 

 
6.1 These much needed works are necessary to provide 3 homes for social rent. 

As the council does not have an appropriate framework in place to appoint a suitably experienced 
contractor to carry out the new build/refurbishment and Passivhaus works to the premises, it is 
recommended that a competitive tender procedure should be approved. 
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7. 
 

Record of the decision:  

7.1 I have today decided to take the decision set out in section 2 of this report for the reasons set out 
above. 
 
 

Signed by:  
 

 
 
 

 
 

 Corporate Director, HASS Date: 24/3/17 

 
 
Appendices 

 None. 
 
Background papers:  

 None. 
 
 
Report Authors: Souad Akbur        
Tel: 020 7527 6387        
Email: souad.akbur@islington.gov.uk 

 
David Ronan 
020 7527 7579 
david.ronan@islington.gov.uk 
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